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Petaluma Architect
Selected
The Bluerock Partnership (tBP)
was selected as the Science
Laboratory and Student Services
project architect at SRJC
Petaluma. tBP was
recommended by the selection
committee in a competitive
process. The team will work
closely with SRJC Faculty, Staff
and RFD, the Science,
Technology, Engineering and
Math (STEM) lab planner.
SRJC Petaluma held a project
kick off meeting on April 13th
led by the tBP and RHAA (the
landscape architect). The
interactive planning session was
well attended. Kudos to Board
President Maggie Fishman for
making time to attend and
special thanks to Dr. Jane
Saldaña-Talley, Dr. Catherine
Williams, Dr. Matthew Long,
Maria Banachowicz and
Roxanne Epstein for organizing
the event.

KAD Project Kick-Off

The Kinesiology, Athletics and
Dance (KAD) Faculty, Staff and
Dean met with the Gensler
planning team to kick off the
programming phase of their
project on March 31st.
The day started with a tour of
the facility, followed by
meetings with individual team
coaches and a team workshop.
Faculty and staff expressed their
specific requests related to:
 Tauzer Gym upgrades
 Athletic field
improvements



Bailey football, track
and field improvements
 Swimming pool
 Soccer, softball and
baseball field upgrades
The meetings were well
attended and the second set of
meetings will be held on April
27th and 28th.

Analy Village Swing
Space
Work has started on the Analy
Swing Space project. The
project will house the
Communications Department
during the modernization of
Burbank. Two buildings will be
placed in the parking lot north of
the Copy Center. Work is slated
for mid-May, 2017 and an
announcement was sent to DL.
Staff.All.

STEM Lab Planner
A second set of STEM lab
planning workshops were held
on April 13th and 14th for STEM
faculty and staff. The goal is to
develop specific lab programs.
Once the project is funded by
the State, a project architect will
be hired to design the overall
building, utilizing the
documentation being prepared
by the lab planner.

Burbank Auditorium
Modernization Project
The project design phase is
complete and was submitted to
the Department of the State
Architect (DSA) for review. In
the meantime, swing space work
continues as two departments Theatre Arts and
Communications – prepare to
move to their temporary
facilities.
In addition to the swing space
created for Communications

(see separate story), Theater
spaces will be housed across
from Lark Hall, adjacent to the
baseball field. This project is
projected for summer 2017 and
the Theatre Arts department will
begin their Fall 2017 program in
these buildings. The Summer
Repertory Theatre (SRT) will
perform in the old Burbank
Theater the last time in 2017,
and return in summer 2019
when the project is complete.

Citizen’s Bond Oversight
Committee
The quarterly meeting of the
Citizens’ Bond Oversight
Committee (CBOC) was held on
April 10, 2017 in The Rotary
Center for Student Leadership.
The role of the committee is to
insure that Measure H funds are
spent according to the bond
ballot language, and to
communicate bond activities to
the public. The committee
reviewed a draft version of their
Annual Report which will be
presented to the Board of
Trustees in May.
The meeting is open to the
public and the agenda is posted
electronically and at the SRJC
posting sites.

Sustainability Projects
A Photovoltaic installation
contractor will be recommended
to the Board in May. Other
projects continue forward,
including:
 Quinn water
reclamation
 Energy metering and
monitoring systems

PV system at Shone
Farm

